Hunters Point Radiological Program Update

Hunters Point Naval Shipyard
BCT Meeting
June 23, 2011



Overview

Radiological Project Work Overview
— Current Project Map
— SS/SD Removal and Building Survey Update
e Crisp Rd.
e Parcel C
e Parcel E 500-Series
e Parcel D-1
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Crisp Rd/ Parcél E

Ongoing Field Work

e Bldg. 707 Triangle

— 95 percent complete. 2 survey units with elevated Sr-90 &
Cs-137. Will require additional step out into adjacent roadway

e JR-04 Scrap Yard
— Completed backfill of final trench
— Drafting FSS report

e All other buildings and sites
— Field work complete



Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal commenced in Parcel C on January 4th
— Excavated soil and pipe removal through June 17, 2011:
e 12,473 linear feet of SS/SD lines removed
23,148 cubic yards excavated
2 Survey Units have been backfilled
6 Survey Units currently being surveyed and sampled
7 Survey Units awaiting offsite data prior to backfilling

3 Survey Unit passed offsite and systematic sampling and
awaiting backfill approval



Parcel C

Storm Drain & Sewer Removals
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Parcel C

Bilding Surveys

e Building Final Status Surveys (FSSs)
— Complete removal of sewer lines in Buildings 203, 241, and 271

— Completed Radiological Survey of Building 214, 241, and 272 and data
is under internal review

— Draft Building 271 FSS under RASO review



Parcel C

Asphalt & Concrete Recycling

e Completed asphalt and concrete recycling on June 6
e 11,226 tons of asphalt and 4,000 tons of concrete recycled




Parcel C & Interior E Bildings/ Sites
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Sheet1

		B-203		0				Internal Draft

		B-214		1				Internal Draft

		B-241		1				Internal Draft

		B-271		1				Internal Draft

		B-272		1

		B-406		4				Final

		B-414		3				Final

		B-701		2				Draft

		B-704		2				Draft

		B-707 Triangle		0

		B-810		3				Final

		IR-04		1

		B-103		4		Internal Draft		Free-Released

		B-113		4		Draft		Free-Released

		B-113A		4		Final		Free-Released

		B-114		4		Free-Released		Free-Released

		B-130		4				Free-Released

		B-142		4				Free-Released

		B-146		4				Free-Released

		B-351		4				Free-Released

		B-351A		4				Free-Released

		B-366		4				Free-Released

		B-401		4				Free-Released

		B-408		4				Free-Released

		B-411		4				Free-Released

		B-439		4				Free-Released
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Parcel E 500 Series

— Building 521: Completed boiler
demolition and ACM removal activities

— Building 503 Site: Began scanning andi
collecting soils samples of construction .
spoils to SE of site

e Submitted Final TSPs for Former Building 503, 507, 509, and 517 Sites
e Working with RASO on Draft TSP for Former Building 508 Site



Impacted Building and Sites Within
Parcel E 500 Series Area
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Building 140 Discharge Channel FSS report
— CDPH performed confirmation survey on April 13, 2011

e Building 140 Tech Memo submitted for Regulatory review May 23

— EPA and City/Lennar concur that Building 140 and its appurtenant
structures do not present a threat to human health and the
environment and can be released for unrestricted use

— awaiting CDPH comments

e Draft Parcel B RACR will be issued after B140 Tech Memo is finalized.
Estimated in early August 2011.

e Preparing response to regulatory comments on Draft Parcel G RACR



Deconstruction of Gun Mole Pier Pads in

'RSY 2

e Completed deconstructing RSY Pads C1-C07 to allow Shaw access to
sanitary sewer and storm drain lines on the Gun Mole Pier
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e A meeting was held on June 8, 2011 in Sacramento with
DTSC/CDPH/EPA/NAVY to discuss dose and risk modeling for IR-7/18

— Navy provided DRAFT dose and risk modeling tech memorandum
— Reviewed assumptions and input parameters used in model
— CDPH and EPA provided useful feedback and suggestions

— Navy currently working on revision to dose and risk model and other
components of license exemption package



Parcel D-1

Field Work Update

e Currently remediating and evaluating post remediation samples on the
Gun Mole Pier, South Pier, and at Building Sites 313, 313A, and 322

e SS/SD removals under RSY 2 pads will commence in July
— All other SS/SD lines removed and surveyed

SUPR and FSS reports

e Begin submitting Draft SUPR reports in July

e Building 274 FSS under internal review



Comments, Questions, Concerns ???
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